

Workstream – Community & Culture – Liana Duffy

Key Deliverables	Identified Actions	Upcoming Major Activities in Phase 3
<p>People need to be able to live the lives that they want to (an underpinning theme)</p>	<p>Communications co-production group will focus on a number of areas of communications, including better engagement with people with more profound or multiple learning disabilities, outreach, strengthening links with advocacy, and our engagement tools, e.g. website and promotional materials.</p> <p>Support 'brokerage' training/workshops to be run in 2020. Also linking with Community Lives consortium around co-operative and network development.</p> <p>To support the sharing/embedding of positive risk taking policies/guidance, and positive risk-taking to be an element of various pieces of training.</p>	<ol style="list-style-type: none"> 1. Funded partners in place, support Q1 activity such as, coproduction & set-up activities
<p>People need to be able to date and have intimate relationships if they want</p>	<p>Funding secured to roll out Luv2MeetU sub-regionally in 2020 - work to support ongoing development/co-production and embedding.</p> <p>Funding secured for Sparc sex and relationships training & support, and 'Good Touch' training in 2020 - work to support roll out and embedding.</p> <p>To support the sharing/embedding of relationships and sex policies/guidance/toolkits, e.g. via putting resources on the Transformation Project website. To look at the development of a regional policy via the Relationships and Dating Group.</p>	<p>Key issues/risks/barriers (Top 3)</p> <ol style="list-style-type: none"> 1. Ongoing engagement with funded partners required to produce responses/deliver against the strategy outcomes 2. Strategy ownership by the LAs and stakeholders 3. Phase 3 deliverables, monitoring of activity against funding release
<p>People need to be able to meet new people if they want to</p>	<p>Working with LD Wales and First Choice Housing to explore funding and support options to roll out Gig Buddies in North Wales.</p> <p>Stay Up Late resources to be shared via the Transformation Project website, also linking with Stay Up Late work in South Wales around spreading the message (e.g. via Stay Up Late champions) in the North.</p> <p>Linking with Assistive Technologies work stream around social media – Multi-Me pilots in Flintshire and Wrexham to be rolled out in 2020.</p>	<p>Resource requirements identified</p>
<p>People need to be able to access a range of opportunities and activities in the community, including via mainstream information, advice and assistance channels</p>	<p>Funding secured for Safe Places & inclusive Social Screen and Media Club pilots – work to support roll out in 2020, including ensuring outreach/accessibility for people from more rural areas. Linking with Assistive Technologies around apps supporting people to travel independently – opportunity to link up with Safe Places work.</p> <p>Funding secured for several other inclusive/community based pilot projects.</p> <p>Series of workshops to be set up to promote joined up working between Community Navigators etc. and LD Teams. Funding also secured for Denbighshire pilot of integrated health and social care post in Talking Points.</p>	<ol style="list-style-type: none"> 1. Stakeholder participation at working groups/ workshops required to discuss and propose plans for CHC/DP pooling of funds. 2. Evaluation & data collections for measures. 3. Process of allocating funds against 'bid process' completed during phase 2 to become a formal monitoring and evaluation process for funding release at key milestones.
<p>People need to be able to be able to access work/volunteering/skill building opportunities that make them feel valued and fulfilled</p>	<p>Ongoing dialogue with work opps/day services. Supporting shared strategic vision between provider services and LD Teams to be a theme of sub-regional transformation groups. To be working closely with Denbighshire during work opps remodels following review.</p> <p>Funding secured for active support training, will ensure this is promoted with work opps/day services staff and for transitions pilot working with children/young people in specialist schools.</p>	
<p>People need to be able to access paid employment</p>	<p>Accessible info around work/benefits collated for Transformation Project website, liaising with DWP around content/interactivity.</p> <p>Work to link LD Teams and HR reps from LAs, Health and Housing Associations to look at improving accessibility of recruitment processes. Linking with workforce development work stream around values-based recruitment.</p> <p>Funding secured for paid work placement pilot project with Glyndwr University in 2020.</p>	